
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:41 PM

Run date

Time

Reviewer: Wilcox, Jason 08-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 026 Date: 19-Mar-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 192

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on 1E - 2 E on the North wing lower
plates welding , & middle U ribs bolting . Crews started at 7:00 AM.

Rory & Jeremy had to work on the North wing lower plates welding between N 19 & N 24 . Crews
started at 7:10 AM. They had to clean & grind the previous weld , heat the welding area , & calibrate the
machine . Crews were done at 8:25 AM.

Rory started on the final pass for the cover pass at 8:30 AM. welding the 3 meters long weld was
completed at 9:45 AM. Crews had to work on repair , grind the high spots . Bernie , & Rick were on the site
. The North wing lower plates welding was completed , & accepted by Rick & Bernie .

After that , crews had to disconnect the power & gas lines , disassembles the Bug - O machine ,
track , base plates , & clean the area , pull out of the site all their equipment & tools to set on 2 E - 3 E
South wing . Crews were done at 2:00 PM.

Salvador , Bryce , & Lloyd had to work on the blower back bar for the 3rd day . Crews had to set the
plasma cutter hose , & adjust the track . Crews were done at 7:30 AM. Salvador started to cut the
remaining section on the South side of the box at 7:35 AM. He was done at 1:30 PM. Lloyd left at 10:00
AM. to work on the top weld on 2 E - 3 E .

After that , crews had to cut the back of the weld , grind the surface area of the weld , & prepare it to
be M T ed. Crews were done at 5:10 PM.

Jinquan & Chun had to work on wall B in the South wing . Crews had to work with Bonifacio & Rick
on the high spots & repairs . Jinquan had to grind the high spots on the weld , clean , repair the 1.5 meter
long weld & prepare it to be U T ed & M T ed . He started to grind at 7:15 AM. He was done at 1:30 PM.

After that , crews had to mobilize their tools & equipment to the North side to work on wall F . Crews
had to cut the back bar on the North wall . Chun started to cut the back bar at 1:45 PM. He was done at
3:00 PM.

Then , crews had to clean , & grind the back of the weld , work with the inspectors . Crews were
done at 5:00 PM. They left at 5:15 PM.

Steven , Tom had to M T the South wall weld .

Bolting crews had to work on the middle U ribs . Crews had to remove the drift pins , & temporary
bolts , install the filler plates & permanent bolts . They started at 7:10 AM. Crews had hard time removing
the pins . They had to use hydraulic jack to push them out of the U ribs . The middle U ribs were
completed .

Earl & Ian had to work on the North wing back bar plate after completing the weld on the North side .
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 026 Date: 19-Mar-2010 Friday

Crews had to disconnect , & remove the heating system unit , remove the wedges , temporary adjustment
brackets , cut the donut plates , grind the weld & the surface of the plates . Crews started at 12:40 PM.
They were done at 5:10 PM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

3.00

*E0070562

0.00

No

0.00 0.00

WELDING EQUIPMENT

3.00

*E0010562

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

6.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

3.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 3.00 2.00 0.00 5.00

FOR EARL CLAYBORNIronworker 3.00 2.00 0.00 5.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM DECLAN TREANORIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

JNM JINQUANG HUANGIronworker 8.00 2.00 0.00 10.00

JNM CHUN FIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

APP LLOYD GLOVERIronworker 3.00 0.00 0.00 3.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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